Trans Mountain Expansion Project
Project Update and Construction Plans
City of Kamloops

February 23, 2017
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Trans Mountain Expansion
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*Actual Project costs may change
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$6.8-billion capital cost*
Expand capacity to 890,000 bpd
Project scope

I 980 kms new pipe

I 12 new pump stations

I 19 new tanks

I 3 new tanker berths

Increase in tanker traffic i
not tanker size

Westridge and Burnaby
Terminals construction

15- and 20-year contracts
with shippers

$8.5-million Community
Benefit Agreements

Project has received approvals
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Regulatory Process*

TRANSMOUNTAIN
Project Expansion
Announced In Service

NOV DEC
2016 2016

REGULATORY Trans Mountain National Energy Project Certificate
PROCESS Filed Facilities Board (NEB) Approval of Public
Application Recommendation Convenience
and Necessity

(CPCN) Issued

*This schedule is subject to change based on detailed
construction planning and regulatory timelines.

BC Environmental Requirements for
Assessment Office British Columbia

Environmental to Consider
Certificate Issued Supporting Heavy
Oil Pipelines Met
(BC’s 5 conditions)
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Project Conditions @i

TRANSMOUNTAIN

A 15771 NEB

A 371 British Columbia Environmental
Assessment Office (BCEAO)

A Variety of filing deadlines from
pre-construction to operations

A Commitments (NEB Condition 2)

I 1,000+ commitments to
stakeholders and communities




Trans Mountain Construction Schedule*

TRANSMOUNTAIN

Federal Approval In-service
November 29, 2016 December 2019

Site Preparations _ - Site Preparations
September 2017 to March 2018 September 2018 to December 2018
September 2017 to September 2019

Restoration
January 2018 to December 2020

August 2018 to September 2019

Note: Post Construction Monitoring (PCM) starts 2021 for 5 years

Ongoing Engagement and Communications

Federal Approval « Governor in Council approved the Project Restoration « Cleanup, remove access, reclamation, monitoring
following a positive recommendation from the National

4 Hydrostatic testing
Energy Board in May 2016

. X . ) In-service
Site Preparations « Line sweep, clearing, access

Pipeline Construction « Haul, string, weld, lower-in, tie-in

February 2017. Subject to change.

*This schedule is subject to change based on detailed
construction planning and regulatory timelines.
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Construction in Spread 5A T Kamloops i §

TRANSMOUNTAIN

A Construction Hub: Pipe Laydown and Construction Yard
Activities
A September 2017

I Clearing

I Temporary Sites
A September to November 2017

I Trenchless drilling of Thompson River
A July 2018 i February 2019

I Pipeline Construction
A May i September 2019

I Testing and Valve Installation
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Construction in Black Pines

TRANSMOUNTAIN

TRANS MOUNTAIN

TAIN EXPANEION PROJECT
A6 RLACK BINES
X e Oy
I Cavp o
]

KINDERZ/MORGAN

CRRADE WD

7




Construction in Kamloops North
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Construction in Kamloops South @
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