
Greater Edmonton Construction Timeline



Testing and Valve Installation May 2019 to July 2019

Edmonton Terminal:



Clearing and Site Preparations January 2018 to May 2018

Tank Construction and Installation February 2018 to September 2019

> Cleanup August 2019 to September 2019



Cleanup September 2019 to October 2019

Note: Post Construction Monitoring (PCM) starts 2021 for 5 years

Ongoing Engagement and Communications



July 2017 Project schedule is subject to change following detailed engineering, design and construction planning.