TRANSMOUNTAIN BURNABY CONSTRUCTION TIMELINES

Westridge Marine Terminal
_Site Prep |

Tunnel

Spread 7

Burnaby

September 2017

Foreshore Piles
Foreshore Construction

Trestle Piles |GGG B Trestle Piles
Trestle Construction

Berths 1 and 2 Piles Berths 1 and 2 Piles
Berths 1 & 2 Construction
Berth 3 Piles |G Berth 3 Piles

Berth 3 Construction

Ongoing Operations

I \Westridge Portal Development
I Burnaby Portal Development

I Tunnel Backfill

Construction Preparation / Tree Removal

Hydrotest and Valve Installation GG

Terminal

B Sitc Preparations / Tree Removal

B Rclocation of Existing Infrastructure
Construction of Tanks and Associated Infrastructure

Commissioning / Startup

September 2017. Subject to change.
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